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ESTIMATE RUN 11/14/2001

ESTIMATE SUMMARY 07:57:54

CONTID: C12877         ESTIMATE NO: 0011 PROG 1999

PCN: 12877-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY 00 1-70 SIGNING PERCENT TIME:

PROJECT NO: NH 0703-262                   

FY 00 I-70 SIGNING

NAME OF ROAD: I-70

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

ROCKY MOUNTAIN SIGNING CO. INC. PAY PERIOD ENDING 04/13/2001 DATE TIME STARTED 05/22/2000

10335 SO. PROGRESS WAY DATE LET 02/24/2000 DATE WORK BEGAN 05/22/2000

 DATE AWARDED 03/02/2000 DATE TIME STOPPED 04/13/2001

 DATE CONTRACT EXECUTED 03/02/2000 DATE ACCEPTED 04/13/2001

PARKER CO 80134     303/840-9877 DATE NOTICE TO PROCEED 05/22/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 780,672.99 PARTICIPATING $ $ 25,784.58

AWARD PROJECT AMT: 746,301.41 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-3,157.19

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.18

WORK DAYS

WORK DAYS

99.89%

860.00

25,784.58

22,627.39

22,627.39

$

$

$

$

779,812.99

0.00

779,812.99

0.00

779,812.99

-11,194.52

0.00

768,618.47

0.00

AMOUNT DUE 768,618.47 22,627.39

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 22,627.39

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

108.0 TIME ALLOW: 110

ORIG TIME ALLOW: 80



CONTID: C12877         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 12877-BID    ESTIMATE RUN 11/14/2001

PROJECT: NH 0703-262                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:57:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF TREE 375 3.000

0.000

202-00010  
 

3.000

EACH

635.00000 1,905.003.000

0.00

0010 REMOVAL OF OVERHEAD SIGN STRUCTURE 1.000

0.000

202-00805  
 

1.000

EACH

5,500.00000 5,500.001.000

0.00

0015 *REMOVAL OF GROUND SIGN 376.000

0.000

202-00810  
 

376.000

EACH

43.00000 16,168.00376.000

0.00

0020 REMOVAL OF SIGN PANEL 15.000

0.000

202-00821  
 

15.000

EACH

700.00000 10,500.0015.000

0.00

0025 REMOVAL OF GUARDRAIL TYPE 3 33.000

0.000

202-01130  
 

33.000

LF  

75.00000 2,475.0033.000

0.00

0030 RESET GROUND SIGN 1.000

0.000

210-00810  
 

1.000

EACH

130.00000 130.001.000

0.00

0035 RESET SIGN PANEL 15.000

0.000

210-00815  
 

15.000

EACH

400.00000 6,000.0015.000

0.00

0040 *ENVIRONMENTAL HEALTH AND SAFETY 1.000

0.000

250-00100  
 

1.000

L S 

6,760.00000 6,760.001.000

0.00

0045 *HEALTH AND SAFETY OFFICER 10.000

0.000

250-00110  
 

10.000

HOUR

125.00000 1,250.0010.000

0.00

0050 *MATERIAL SAMPLING AND DELIVERY 3.000

0.000

250-00120  
 

3.000

EACH

338.00000 1,014.003.000

0.00

0055 SOLID WASTE DISPOSAL 0.000

0.000

250-00210  
 

0.000

CY  

2,600.00000 0.000.000

0.00
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PCN: 12877-BID    ESTIMATE RUN 11/14/2001

PROJECT: NH 0703-262                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:57:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 HAZARDOUS WASTE DISPOSAL 0.500

0.000

250-00220  
 

0.500

CY  

2,600.00000 1,300.000.500

0.00

0065 *DIRECT-BURIAL CABLE 324.000

0.000

613-05000  
 

324.000

LF  

15.00000 4,860.00324.000

0.00

0070 SIGN PANEL (CLASS I) 1,157.990

0.000

614-00011  
 

1,157.990

SF  

14.00000 16,211.861,157.990

0.00

0070 MATERIAL ALLOWANCE 614A SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0070 MATERIAL ALLOWANCE 614A SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0070 MATERIAL ALLOWANCE 614A SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0070 MATERIAL ALLOWANCE 614A SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0070 MATERIAL ALLOWANCE 614A SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0070 MATERIAL ALLOWANCE 614A SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0075 SIGN PANEL (CLASS II) 2,374.150

0.000

614-00012  
 

2,374.150

SF  

17.00000 40,360.552,374.150

0.00

0075 MATERIAL ALLOWANCE 614A SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 12877-BID    ESTIMATE RUN

PROJECT: NH 0703-262                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0075 MATERIAL ALLOWANCE 614A SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0075 MATERIAL ALLOWANCE 614A SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0075 MATERIAL ALLOWANCE 614A SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0075 MATERIAL ALLOWANCE 614A SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0075 MATERIAL ALLOWANCE 614A SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0075 MATERIAL ALLOWANCE 614A SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0080 SIGN PANEL (CLASS III) 6,664.500

273.000

614-00013  
 

6,937.500

SF  

24.00000 166,500.006,937.500

6,552.00

0080 MATERIAL ALLOWANCE 614A SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0080 MATERIAL ALLOWANCE 614A SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0080 MATERIAL ALLOWANCE 614A SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0080 MATERIAL ALLOWANCE 614A SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 12877-BID    ESTIMATE RUN

PROJECT: NH 0703-262                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0080 MATERIAL ALLOWANCE 614A SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0080 MATERIAL ALLOWANCE 614A SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0080 MATERIAL ALLOWANCE 614A SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0080 MATERIAL ALLOWANCE 614A SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0080 MATERIAL ALLOWANCE 614A SIGN PANELS 3,157.190

-3,157.190DOL 

1.00000 0.000.000

-3,157.19

0085 STEEL SIGN POST (U-2) 396.000

0.000

614-00200  
 

396.000

LF  

8.00000 3,168.00396.000

0.00

0090 STEEL SIGN POST (W 6X12) 378.000

0.000

614-00612  
 

378.000

LF  

36.00000 13,608.00378.000

0.00

0090 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0090 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0090 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0090 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 12877-BID    ESTIMATE RUN 11/14/2001

PROJECT: NH 0703-262                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:57:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0095 STEEL SIGN POST (W 6X15) 551.000

0.000

614-00615  
 

551.000

LF  

40.00000 22,040.00551.000

0.00

0095 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0095 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0100 STEEL SIGN POST (W 8X18) 412.500

0.000

614-00818  
 

412.500

LF  

41.00000 16,912.50412.500

0.00

0100 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0100 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0100 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0100 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0105 STEEL SIGN POST (W 8X21) 109.500

0.000

614-00821  
 

109.500

LF  

44.00000 4,818.00109.500

0.00

0105 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0105 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 12877-BID    ESTIMATE RUN 11/14/2001

PROJECT: NH 0703-262                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:57:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 STEEL SIGN POST (W 10X22) 193.500

0.000

614-01022  
 

193.500

LF  

45.00000 8,707.50193.500

0.00

0110 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0110 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0110 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0115 STEEL SIGN POST (W 10X26) 77.000

0.000

614-01026  
 

77.000

LF  

49.00000 3,773.0077.000

0.00

0115 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0120 STEEL SIGN POST (W 12X26) 89.000

0.000

614-01226  
 

89.000

LF  

51.00000 4,539.0089.000

0.00

0120 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0125 STEEL SIGN POST (2 INCH ROUND) 1,131.000

0.000

614-01502  
 

1,131.000

LF  

10.00000 11,310.001,131.000

0.00

0125 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0125 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 12877-BID    ESTIMATE RUN

PROJECT: NH 0703-262                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0125 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0125 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0125 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0130 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 2,023.000

28.000

614-01552  
 

2,051.000

LF  

25.00000 51,275.002,051.000

700.00

0130 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0130 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0130 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0130 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0130 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0130 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0130 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 12877-BID    ESTIMATE RUN 11/14/2001

PROJECT: NH 0703-262                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:57:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0135 STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 1,737.000

0.000

614-01582  
 

1,737.000

LF  

40.00000 69,480.001,737.000

0.00

0135 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0135 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0135 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0135 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0135 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0135 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0135 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0140 CONCRETE FOOTING (TYPE 1) 26.000

0.000

614-03001  
 

26.000

EACH

800.00000 20,800.0026.000

0.00

0145 CONCRETE FOOTING (TYPE 2) 34.000

0.000

614-03002  
 

34.000

EACH

800.00000 27,200.0034.000

0.00

0150 *CONCRETE FOOTING (TYPE 3) 26.000

0.000

614-03003  
 

26.000

EACH

900.00000 23,400.0026.000

0.00
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PCN: 12877-BID    ESTIMATE RUN 11/14/2001

PROJECT: NH 0703-262                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:57:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 *CONCRETE FOOTING (TYPE 4) 6.000

0.000

614-03004  
 

6.000

EACH

1,000.00000 6,000.006.000

0.00

0160 *CONCRETE FOOTING (TYPE 5) 8.000

0.000

614-03005  
 

8.000

EACH

1,500.00000 12,000.008.000

0.00

0165 *CONCRETE FOOTING (TYPE 6) 4.000

0.000

614-03006  
 

4.000

EACH

1,600.00000 6,400.004.000

0.00

0170 *CONCRETE FOOTING (TYPE 7) 4.000

0.000

614-03007  
 

4.000

EACH

2,500.00000 10,000.004.000

0.00

0175 PAINT OVERHEAD SIGN STRUCTURE 1.000

0.000

614-10030  
 

1.000

EACH

9,000.00000 9,000.001.000

0.00

0180 PAINT GROUND SIGN 2.000

0.000

614-10035  
 

2.000

EACH

2,500.00000 5,000.002.000

0.00

0185 *VARIABLE MESSAGE SIGN (FIBER OPTIC) 2.000

0.000

614-10126  
 

2.000

EACH

10,000.00000 20,000.002.000

0.00

0190 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

40,000.00000 40,000.001.000

0.00

0195 FLAGGING 1,031.000

0.000

630-00000  
 

1,031.000

HOUR

25.00000 25,775.001,031.000

0.00

0200 TRAFFIC CONTROL SUPERVISOR 143.500

8.000

630-00002  
 

151.500

DAY 

400.00000 60,600.00151.500

3,200.00

0205 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 18.000

0.000

630-80342  
 

20.000

EACH

150.00000 2,700.0018.000

0.00
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PCN: 12877-BID    ESTIMATE RUN 11/14/2001

PROJECT: NH 0703-262                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:57:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.400

0.000

630-80343  
 

16.000

EACH

150.00000 2,160.0014.400

0.00

0215 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

1.800

0.000

630-80358  
 

2.000

EACH

700.00000 1,260.001.800

0.00

0220 TRAFFIC CONE 135.000

0.000

630-80380  
 

150.000

EACH

12.00000 1,620.00135.000

0.00

0225 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0230 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0235 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0240 F/A SIGN COMMUNICATION 0.000

9,413.150

700-70035  
 

9,413.150

F A 

1.00000 9,413.159,413.150

9,413.15

0245 F/A TRANSPORTATION OF HAZARDOUS MATERIAL 0.000

0.000

700-70588  
 

0.000

F A 

1.00000 0.000.000

0.00

0250 ADDED ITEM (DOLLAR)/ BORE 2" CONDUIT UNDER I70  AT MP 
239.32 - MCR LINE #1

0.000

4,929.430

900-00006  
 

4,929.430

DOL 

1.00000 4,929.434,929.430

4,929.43

0255 ADDED ITEM (EACH)/ HINGE TRAFFIC SIGNS - MCR LINE #3 0.000

4.000

900-00007  
 

4.000

EACH

85.00000 340.004.000

340.00
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PCN: 12877-BID    ESTIMATE RUN 11/14/2001

PROJECT: NH 0703-262                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:57:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 ADDED ITEM (EACH)/ REPLACE W-BEAM BASE PLATES - MCR 
LINE #4

0.000

2.000

900-00007  
 

2.000

EACH

325.00000 650.002.000

650.00

CAT 779,812.9922,627.39780,672.99CURRENT AMT0200 $ $ $

$ 779,812.9922,627.39$780,672.99$CURRENT AMTPROJECT TOTAL


